



February 25, 2023

Coachella Valley Water District  
PO Box 1058  
Coachella, CA 92236

Attention: David Wilson  
Project Manager

Reference: Mid-Canal Storage Project  
Niland, CA

**Subject: COR 9.0 – Long Haul Material from Pool 12 to 14**

David,

As requested, please see below for all costs associated with long-hauling material from Pool 12 to Pool 14. Per our recent meetings and per the Draft Construction Memo 004, the area that was to be over-excavated will now be capped with 2.8' of clay material. The clay material was not available in Pool 14 as the pool was already short approximately 17,000 CY based on the original DTM obtained. The only available clay material is the excess material in Pool 12. Pool 12 is approximately 1-mile, one-way from Pool 14, thus changing the haul rate from the original bid. The price to long-haul this material is \$14/CY, the anticipated material needed is approximately 11,667 CY based on the dimensions of 2,500 LF x 50 Width x 2.8' thick (910 CY had been over-excavated and replaced earlier this month). The net total is the following:

Total amount for the long-haul  $\$14/\text{CY} \times 12,963 \text{ CY} = \$181,482.00$   
Billed in January = \$61,600.00

**Total Requested Amount.....\$181,482.00**

Price includes all materials, labor, and equipment to perform the operations listed above and on the attached only. All prices include Contractor's mark-up. If you would like to proceed with the proposed revision, please issue a Contract Change Order in the amount above.

Respectfully,

Sukut Construction

A handwritten signature in black ink, appearing to read "Raymundo Sollano", is written over a light blue circular stamp.

Raymundo Sollano  
Project Manager



February 25, 2023

Coachella Valley Water District  
PO Box 1058  
Coachella, CA 92236

Attention: David Wilson  
Project Manager

Reference: Mid-Canal Storage Project  
Niland, CA

**Subject: COR 9.0 – Long Haul Material in Pool 13 to Cap Over-Excavation**

David,

As requested, please see below for all costs associated with handling material in Pool 13 to cover the over-excavations areas with 2.8-feet of material over 2,160 LF of Canal. Per our recent meetings, the area that was to be over-excavated will now be capped with 2.8' of clay material. The clay material was not available within the over-excavation vicinity and the material had to be long-hauled. Pool 13 is approximately 2-miles long and material had to be sourced from the areas where material was long. The price to long-haul this material is \$14/CY, the anticipated material needed is approximately 5,963 CY based on the dimensions of 1,610 LF x 50 Width x 2' thick. The net total is the following:

Total amount for the long-haul  $\$14/\text{CY} \times 5,963 \text{ CY} = \$83,482$

**Total Requested Amount.....\$83,482.00**

Price includes all materials, labor, and equipment to perform the operations listed above and on the attached only. All prices include Contractor's mark-up. If you would like to proceed with the proposed revision, please issue a Contract Change Order in the amount above.

Respectfully,

Sukut Construction

A handwritten signature in black ink, appearing to read "Raymundo Sollano", is written over a light blue circular stamp.

Raymundo Sollano  
Project Manager



April 11, 2024

Coachella Valley Water District  
PO Box 1058  
Coachella, CA 92236

Attention: David Wilson  
Project Manager

Reference: Mid-Canal Storage Project  
Niland, CA

**Subject: COR 21.0 – Concrete Liner Coring**

David,

As requested, please see below for all costs associated with coring the concrete liner at various locations. Please note, this work includes work being done during normal business hours. The cores will be done 18 inches above the existing water level during the shift. All material to be left on site near Siphon 12.

**Total Requested Amount.....\$70,955.00**


Price includes all materials, labor, and equipment to perform the operations listed above and on the attached only. All prices include Contractor's mark-up. If you would like to proceed with the proposed revision, please issue a Contract Change Order in the amount above.

Respectfully,

Sukut Construction

A handwritten signature in black ink, appearing to read "Raymundo Sollano", is written over a light gray circular stamp.

Raymundo Sollano  
Project Manager



CONTRACTOR'S FIELD REPRESENTATIVE	PROJECT MANAGER
INSPECTOR / ENGINEER / OWNER	CLIENT

CLASS	LABOR	HOURS		HOURLY RATE	EXTENDED AMOUNTS
OF	OP FOREMAN - Foreman Grp VIII	REG.	80	\$ 137.56	\$ 11,005.04
	0	OT.		\$ -	\$ -
OP8	OP (GROUP 8) - Journeyman Grp VIII	REG.	80	\$ 134.68	\$ 10,774.12
	0	OT.		\$ -	\$ -
L	GEN LAB - Journeyman Laborers I	REG.	80	\$ 102.98	\$ 8,238.60
	0	OT.		\$ -	\$ -
L	GEN LAB - Journeyman Laborers I	REG.	80	\$ 102.98	\$ 8,238.60
	0	OT.		\$ -	\$ -
L	GEN LAB - Journeyman Laborers I	REG.	80	\$ 102.98	\$ 8,238.60
	0	OT.		\$ -	\$ -
	0	REG.		\$ -	\$ -
	0	OT.		\$ -	\$ -
	0	OT.		\$ -	\$ -
	0	REG.		\$ -	\$ -
	0	OT.		\$ -	\$ -
	0	REG.		\$ -	
	0	OT.		\$ -	\$ -
	0	REG.		\$ -	\$ -
	0	OT.		\$ -	\$ -
	0	OT.		\$ -	\$ -
SUBTOTAL					\$ 46,494.96
TOTAL COST OF LABOR A					\$ 46,494.96
TOTAL COST OF EQUIPMENT & MATERIAL B					\$ 23,069.16
2% BOND (A)					\$ 1,391.28
10% FIRST \$5000: CONT'S MRKUP ON SUBCONT. (B)					\$ -
10% EXCESS OVER \$5000; CONT'S MARKUP ON SUB (C)					\$ -
TOTAL					\$ 70,955.40