

EXHIBIT "B"

PROFORMA TASK ORDER

**COACHELLA VALLEY WATER DISTRICT
PROFESSIONAL SERVICES AGREEMENT
TASK ORDER NO. 4**

This Task Order No. 4 ("Task Order") is entered into this ____ day of _____ 2023 by and between Coachella Valley Water District ("CVWD") and Woodard & Curran, Inc. ("Consultant").

RECITALS

A. On or about December 13, 2021, CVWD and Consultant executed that certain Professional Services Agreement ("Agreement").

B. The Agreement provides that the parties would enter into a Task Order to make changes to or authorize certain work set forth in the Scope of Services (as defined in the Agreement). The purpose of this Task Order is to make changes to or authorize work on the terms and conditions set forth herein.

NOW, THEREFORE, the parties hereto hereby agree:

1. The term of the Agreement shall be extended for one (1) year commencing on December 31, 2023 and ending on December 31, 2024.

2. Section 1.1 of the Agreement is hereby amended to include those services listed on Exhibit "1" attached hereto and by this reference incorporated herein.

3. Section 2.1 of the Agreement is hereby amended to increase the amount to be paid by CVWD to Consultant as more particularly set forth on Exhibit "1."

4. In the event this Task Order authorizes additional work or confirms work set forth in the Task Order but not authorized, Consultant shall perform the services listed in Paragraph 1 above pursuant to the schedule set forth on Exhibit "1."

5. Consultant acknowledges that the compensation (time and cost) set forth herein comprises the total compensation due for the work defined in this Task Order. The signing of this Task Order acknowledges full mutual accord and satisfaction for the work and that the stated time and/or cost constitute the total equitable adjustment owed the Consultant as a result of the authorized work.

6. Except as amended or supplemented herein or in previous task orders, the terms and conditions of the Agreement shall remain in full force and effect. Notwithstanding the immediately preceding sentence, the Agreement shall be interpreted in a manner consistent with the intent of this Task Order.

[SIGNATURES ON FOLLOWING PAGE]

SIGNATURE PAGE FOR
TASK ORDER NO. 4

IN WITNESS WHEREOF, CVWD and Consultant have caused this Task Order No. 4 to be executed as of the day and year first above written.

“CONSULTANT”

WOODARD & CURRAN, INC.

By: 
DocuSigned by:
471AF8A33EF6419...

Name: Elisha Back

Its: Sr. Client Manager

“CVWD”

COACHELLA VALLEY WATER DISTRICT, a public agency

By: _____

Name: J. M. Barrett

Its: General Manager

EXHIBIT "1"

TO

TASK ORDER NO. 4

A. Description of Services Included, Deleted or Authorized.

Consultant shall provide engineering services for the North Cathedral City Regional Stormwater Project. The scope of services includes the tasks that are outlined in Consultant's proposal dated October 19, 2023 attached hereto and incorporated herein by this reference.

B. Increase, Decrease, or Confirmation of Amount to be Paid to Consultant.

Services shall be billed based on the hourly rate sheets included in the Agreement, for an amount not-to-exceed \$281,930.

C. Time to Perform Services Listed Herein.

Services shall commence immediately upon execution of this Task Order by both parties and conclude by December 31, 2024.